.CALFED Project Name: Cottonwood Creek Geomorphic Analysis Bengard Ranch

Budget Year: 1999

Reclpient: Graham Matthews & Associates Statement Quarter: 3 -
* 'CALFED Project # 97-N07
Total Estimated Cost of Phase I: $71,000
’ Funding from Federal Bay-Delta Account 61,000
Funding provided by private landowner 10,000
Phase | schedule 1 year
Projected Phase !l schedule 1 year )
Total Project Estimated Completion Date: 2 years PHASE | - PHASE | PHASE |
- (Quarterly Budget) (FY '99 Budget) {Three Year Budget)
Accrued . Accrued | Remaining Accrued | Balance to
Budget |Expenditures| Variance ** Budget |Expenditures| Balance ** Budget | Expenditures | Complete **
Task 1: Geomorphic Analysis $15,200 $2,850 | $12,350 $25,367 $14,522 1 $10,845 $32,000 $18,322 | $13,678
N Schedule: FY '98 through FY '99 ¥
Percent Work Complete for Task 57%
1a Compile Existing Information 1,060 1,050 ol 1,200 1,200 0 3,000 3,000 - 0
1b Channel Geometry 6,150 . 840 5,310(** 6,667 5,268 1,379 10,000, 5,788 4,212
1c Hydrologic Analysis 1,000 400 800 1,500 400 1,100 3,000 1,900 1,100
1d Geomorphic Analysis 3,000 560 2,440 12,000 7.634 4,366/ 12,000 7,634 4,366
1e Report Preparation 4,000 0 4,000 4,000 0 4,000, 4,000 0 4,000
Task 2: Channel/ Riparian Restoration Design $13,000 $0 $13,000 $29,000 $3,990 | $25,010 $29,000 $3,.990| $25,010
Schedule: FY '98 through FY '00
Percent Work Complete for Task 14%
2a Detailed Site Mapping 2,000 0 2,000 6,000 3,990 2,010 6,000 3,990 2,010
2b Design Development 11,000 0 11,000|** 19,000 0 19,000 19,000 0 19,000
2c Project Implementation Coordination Q -0 0 4,000 0 4,000 4,000 0 4,000
Phase | Total: - 28,200 $2,850 | _$25.350 $54,367 $18.512 | $35.855 $61,000 $22.312 ] $38.688

We budget to the Sub-task level only if they are active during the Quarter in question, If a subtask is complete, the subtask cost rolis-up into the Task level.

ae

Please explain significant variance.

** Explanation of Variance in Budget :

Weather and streamflow precluded completion of surveys needed to accomplish these tasks.
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QUARTERLY PROGRAMMATIC REPORT

Program Manager  Spencer Shepherd  Phone 415-778-0999 x 24

Project Manager Graham Matthews
CALFED Project # 97-NO7
Quarter Ending 6/30/99
Deliverables
Name of ' Due % of Work Date Deliverable
. Deliverable . Date Complete Complete
Task 1 Final Report* 03-01-99
Subtask 1 Compile Existing 09-01-98 100% e
Information ’ ‘
Subtask 2 Channel Survey - 11-01-98 50% ———-
Subtask 3 Hydrologic Analysis 10-01-98 50% ——--
‘Subtask 4 Geomorphic Analysis  01-01-99 65% e
Subtask 5 Final Report Preparation 03-01-99 0% -

* The only deliverable for this task is the final report describing study methods, data collected,
data analysis, and conclusions. ‘

[

Task 2 : :
Subtask 1 Detailed Site Surveying 11-01-98 80% -
(site maps) ' ' .
Subtask 2 Design Development 0% ——
Construction drawings  04-15-99
Design memorandum 04-15-99
Subtask 3 Implementation 06-30-99 0%

Coordination :
(Copies of permits applications)

Narrative
1. Description of activities performed during the quarfer, by task:
TASK 1: |
Sub-Task 1: Compile Existing Information
Previous Reports: We have completed our efforts to acquiring existing information.

Aerial Photographs: We have completed our acquisition of historic aerial photographs, recently

- obtaining 1952 and 1981 coverages.

Historic Maps: We have obtained old survey maps dating back to the 1870s from BLM and the
State Lands Commission.
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- Historic Surveys: We have obtained historic survey‘daté from CalTrans for the I-5 bridge

Sub-Task 2: Channel Surveys

Flows have only recently dropped to the point that field surveys are again feasible. We are
currently scheduling field work in early August. We expect to have all field surveys complete by
early September.

Sub-Task 3: Hydrologic Analyses

We continued acquiring hydrologic data, and have just begun hydrologic anaIyses.

Sub-Task 4: Geomorphic Analyses
We have visited various agencies, museums searching for historic maps and ground photos that

would extend the record back beyond the earliest aerial photographs. We have scheduled one
week of field work i in conjunction Wlth channel surveys to collect substrate data.

TASK 2:
Sub-Task 1: Detailed Site Surveying

No additional work has been completed on this Task.

2. Problems and delays encountered by task.

TASK 1: GEOMORPHIC ANALYSIS

" Flows have just, in the last few weeks, dropped to levels that will allow efficient collection of

field data, both channel surveys and substrate measurements. All field work will be completed
in August and perhaps extend into early September.

3. Other issues or comments.

4. Please identify your projected expenses for each of the next three months in the

. following quarter to assist in the timing of State bond sales which fund this project.

Month 181,000 Month2$7.000 Month3$_5000 Total for quarter $ 13,000
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